
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:12 PM

Run date

Time

Reviewer: Wright, Doug 10-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 100 Date: 01-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 296

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the jacking system , & shims
preparations .

Carlos M , & Jose had to work on CCO 36 - S 1 for one hour . Crews had to collect all the rags , the
remaining rings , & wet the top of the grout .

After that , crews had to work with the other crews on the preparations for the jacking system &
other work to the end of the shift .

Rick , & Carlos G. had to work on the base plates for the adjustment shims , cut & chip the
concrete in the remaining 3 locations . Crews had to prepare their tools & equipment . They started at 7:10
AM.

In addition to that , crews had to clean the top of the concrete , house keeping , & work on setting
the shim plates in place . Crews had to center , cement , & level the shims using high performance grout .
They started at 10:15 AM. Crews were done at 5:00 PM. Crews had to wrap up their tools & equipment .
They left at 5:20 PM.

At 2:30 PM. a plywood shipment was delivered to the site by boat for sand blasting the top of the
concrete . Crews had to unload this shipment . They were done at 3:10 PM.

No other activities were performed on the site .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

000008

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 100 Date: 01-Jul-2010 Thursday
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